
EVRYN Research Implementation Roadmap & Gantt Milestone Schedule (Nov 2026 – Apr 2027)
PHASE 1: CONSOLIDATION & EVIDENCE GROUNDING
1. JATS XML & PDF Ingestion Engine
Delivered (100%)
2. Syntactic Trigger & Polarity Engine
Delivered (100%)
3. 20-Paper Benchmark & Provenance Audit
Delivered (100%)
Milestone M1 (Nov 30)
Phase 1 Defense & Benchmark Freeze
4. M.Tech Phase 1 Monograph & Presentation
Delivered (100%)
PHASE 2: LONGITUDINAL CORPUS TRANSFER & CONTINUAL ADAPTATION
5. Conformal Semantic Gating (PubMedBERT)
In Progress (Active)
6. 25-Yr Longitudinal PMC-OA Corpus Graph
Planned (Jan)
Milestone M2 (Feb 28)
Longitudinal Transfer & Gating Audit
7. Continual Mechanism Adaptation (FLUX)
Planned (Feb)
PHASE 3: PROSPECTIVE DISCOVERY PREDICTION & FINAL THESIS DEFENSE
8. SCM-Forecaster Discovery Link Prediction
Milestone M3 (Apr 30)
Final M.Tech Thesis & Degree Defense
9. Final M.Tech Thesis & Code Release
Planned (Apr)
Nov 2026
Dec 2026
Jan 2027
Feb 2027
Mar 2027
Apr 2027
Completed Work (Phase 1 Delivered 100%)
Work in Progress (Phase 2 Active Gating)
Planned Work (Phase 2–3 Scaling & Discovery)
Phase Milestone (M1, M2, M3)